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PDI Project Plan
Received EPA 

Comments

Date 
Tech to Tech 
Conducted

Received 
Approval from 

EPA

Bathymetry Survey FSP 1/26/2018 2/14/2018 2/20/2018 2/20/2018 2/22/18*

HASP 1/31/2018 2/27/2018
3/1/2018
3/9/2018 3/2/2018 NA

DQMP 2/9/2018 2/20/2018 2/22/2018 2/22/2018 2/23/2018

QAPP 2/13/2018 3/7/2018 3/15/2018 3/23/2018 Conditional 3/28

Surface Water / Sediment Trap FSP 2/13/2018
3/1/2018 and 

4/3/18
3/9/2018 and 

3/20/18 3/15/2018 Pending

Acoustic Fish Tracking FSP 2/13/2018 3/2/2018 3/23/2018 3/30/2018 Pending

Porewater FSP 2/13/2018 3/1/2018 4/17/2018 TBD Pending

Surface Sediment FSP 2/21/2018 3/7/2018 3/20/2018 3/23/2018 3/29/2018

Fish Tissue FSP 2/21/2018 3/16/2018 TBD 3/23/2018 Pending

Subsurface Sediment Coring FSP 2/21/2018 3/19/2018 4/17/2018 4/3/2018 Pending
Other Documents

Permit Equivalency Letter NA 2/16/2018 3/29/2018

Monthly Progress Report NA
2/14/2018; 

3/15/18 NA

Notes:
*  Bathy FSP Conditional approval includes: 1) HASP comments will be addressed in HASP. 2) Lidar will be addressed, if needed, in supplemental FSP, 3) Monument map upon will be a work product upon completion
** Porewater needs F2F to discuss locations - received schedule extension
*** SW FSP - Postponing High Flow Sampling until Jan/Feb 2019
Tentative Dates for submittal/conduct tech calls
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